Construction Co., Inc.																																		
Curtis Park Water Main Replacement																																		
			10/23					-		-							-	-	11/8								_	-	-					
Sacramento Weather		M		W	Th	F	S	Su	M	Т	W	Th	F	S	Su	M	Т	W	Th	F	S	Su	Μ	I	W	Th	F	S	Su	М		W	Th	F
ontracto	Description	ļ						ļ																										
T&S	Donner Way Services																																	
T&S	24th Street Services	x	x	x																														
T&S	Donner Way Paving				x	x																												
T&S	24th Street Paving								x	x	x	x	x																					
T&S	Sutterville Road Services													х																				
T&S	Curtis Way-West Services															x	x	x																
T&S	Montgomery Way-West Services																		x	x			x											
T&S	6th avenue-West Services																							x	x	x								
T&S	7th avenue West Services																										x			x	x	x		
T&S	8th avenue-West Services																																н	н
													X :	= Cre	ew D	ay, V	W = \	Wea	ther l	Day(no w	ork)	H =	Holi	day((no v	vork)						